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TPC Status 

� Installation: waiting on $$ for support structures (stand, 
rails, cart)

� TPC Stick Tests in hands of Bob Jones Group

� Has all necessary equipment from mipp

� Fabricated clock module (for TPC stick digitization)

� Diagnose bad sticks (dominant contribution to bad 
channels)

� Gating Grid Driver

� Design from STAR in hand

� Mipp needs understood

� Give to Bob Jones group after Stick testing

� DAQ

� Class layout 

� Coding in progress (~2 months)

� Offline

� Progress on TPC Digitization
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TPC Gating Grid 


